

**Q4 2019**

**Issue Determination  
of Significance  
& Scoping Notice**

**Conduct SEPA Scoping**

**Q1 2020**

**★ WE ARE HERE**

**Prepare Draft EIS**

**Q2 2020**

**Issue Draft EIS**

**Q3/Q4 2020**

**Draft EIS Public  
Comment Period**

**Prepare Final EIS**

**Issue Final EIS**

**Port of Seattle Action**