

Q4 2019

**Issue Determination
of Significance and
Scoping Notice**

Conduct SEPA Scoping

Q1 2020

Prepare Draft EIS

Issue Draft EIS

**Draft EIS Public
Comment Period**

Prepare Final EIS

Issue Final EIS

TBD

Port of Seattle Action